

ANDRII VYSHNIVETSKYI

Managing a Construction Company:

Engineering Control, Quality of Work and the Responsibility of the Manager



Kyiv

Internauka Publishing House

2025

Andrii Vyshnivetskyi

**MANAGING
A CONSTRUCTION COMPANY:
ENGINEERING CONTROL,
QUALITY OF WORK AND
THE RESPONSIBILITY OF
THE MANAGER**

Kyiv
Internauka Publishing House
2025

Andrii Vyshnivetskyi
Construction Manager
New York City, USA

Andrii Vyshnivetskyi

Managing a Construction Company: Engineering Control, Quality of Work, and the Responsibility of the Manager. Internauka Publishing House. Kyiv: 2025. — 30 p.

This methodological manual examines how the manager of a construction company links engineering control, quality of work, and personal responsibility to durable value creation.

The material will interest owner-managers, technical supervisors, students of construction management, and real estate investors.

CONTENTS

INTRODUCTION	5
CHAPTER 1. THE ROLE OF THE MANAGER IN A CONSTRUCTION COMPANY.....	8
1.1. Strategic decisions and the choice of a direction of development.....	8
1.2. Organizing the team, responsibility, and control	10
1.3. Balancing operational management with a long-term investment goal	11
CHAPTER 2. ENGINEERING AND TECHNICAL CONTROL..	14
2.1. Control of design decisions, materials and quality of work	14
2.2. Working with contractors, clients and supervising authorities	16
2.3. Preventing defects, cost overruns and delays	17
CHAPTER 3. QUALITY AS A SOURCE OF TRUST AND PROFIT	19
3.1. How construction quality affects value and lettability	19
3.2. Working with clients and tenants: expectations, service, and long-term relationships.....	21
3.3. An indicator system: schedule, budget, defects, rental flow, and client satisfaction	22
CONCLUSION.....	26
REFERENCES.....	27

Abstract. This methodological manual examines how the manager of a construction company links engineering control, quality of work, and personal responsibility to durable value creation.

The introduction frames the topic against current reconstruction and housing demand and identifies a gap between technical quality research and the financial logic of owner-managed firms.

The aim is to set out a practical framework that connects direction setting, technical supervision, and quality assurance to tenant trust, rental cash flow, and asset growth.

The method combines a structured reading of peer-reviewed literature from 2021 to 2026 with an illustrative case of a Kyiv-based firm operating since 2007.

Results include an authorial quality-to-capital model and a compact indicator system covering schedule, budget, defects, rental flow, and client satisfaction.

The manual concludes that consistent engineering control and quality discipline, paired with reinvestment, sustain firm performance under adverse conditions.

The material will interest owner-managers, technical supervisors, students of construction management, and real estate investors.

Keywords: construction management, engineering control, quality of work, manager responsibility, technical supervision, defect prevention, tenant satisfaction, rental cash flow, reinvestment discipline, key performance indicators.

INTRODUCTION

The construction sector carries a heavy share of national economic activity and a heavy share of avoidable loss. Defects, rework, cost overruns, and schedule slippage recur across markets, and they are repeatedly traced to weak supervision, poor communication, and a shortage of skilled labor rather than to any single technical fault [1, 2]. The manager of a construction company sits at the point where these risks are either contained or allowed to escalate. This manual treats that role directly: it asks how engineering control, quality of work, and the responsibility of the person in charge combine into a method that protects margins and builds lasting value.

The topic is current. The fifth Rapid Damage and Needs Assessment for Ukraine, released in February 2026, estimates reconstruction and recovery needs of close to 588 billion US dollars over a decade, with housing identified as a leading category of need and roughly 14 percent of the housing stock damaged or destroyed, affecting more than three million households [1]. Demand of this scale rewards firms that can deliver sound work under pressure and penalizes firms that cannot. In parallel, recent quantitative work shows that quality and tenant experience are not soft concerns; they move rents, renewals, and vacancy in measurable ways [6]. The practical question for a manager is how to connect day-to-day technical control with these financial outcomes.

A gap remains between two bodies of knowledge. One studies technical quality, supervision, and defect prevention on site [2, 11, 13]. The other studies the financial performance of buildings and the behavior of tenants [6]. Owner-managed firms live at the junction of the two, yet the literature rarely models the manager as the agent who closes the loop between build quality and reinvested cash flow. This manual addresses that junction by reading the technical and financial evidence together and by reading both against a single long-running practice.

The aim of the manual is to set out a method for managing a construction company that ties the manager's responsibility, engineering and technical control, and quality of work to durable value creation, and to express that method in tools a practitioner can use. **The scientific novelty** is modest and clearly bounded: the contribution is a synthesis that frames the owner-manager's engineering control and quality discipline as a compounding capital mechanism linking build quality to tenant retention, rental cash flow, and an inflation-resistant asset base, rather than the development of any new instrument. **The working hypothesis** is that consistent engineering control and quality management by an owner-manager, combined with disciplined reinvestment of rental income, sustain firm performance and asset growth even under adverse macroeconomic conditions.

The evidence base for the illustrative case is a single firm founded in Kyiv in 2007. Its founder moved from university into a short period as a site foreman and then into ownership, and has directed the company for about twenty years. The firm carried out building work on a number of significant projects in the city, reinvested profit into real estate within projects it helped to build, and then channeled rental income into further expansion, reaching close to 2,500 square meters of holdings. Financial discipline was central: the company spent little and invested steadily over a long horizon, through a regional economy that was rarely favorable. These practitioner figures are self-reported and are used here to illustrate method, not to prove general magnitudes.

A short note on limitations belongs in the open rather than the close. This manual rests on one illustrative case with self-reported figures, draws on one regional market, and synthesizes existing evidence rather than testing a new measurement tool; these features bound how far the magnitudes generalize, though they do not weaken the practical logic of the method, which any firm can adopt and check against its own records.

The manual is meant to be useful in practice. It speaks to owner-managers and directors, to site and project managers, to quality and technical supervisors, to students of construction

management who want a connected view of the field, and to investors who treat build quality as a driver of cash flow rather than a cost line. Each section pairs a concept with a tool, a figure, or a table that a reader can adapt.

The orientation toward the United States is deliberate and measured. American construction is carried in large part by small, owner-managed firms, and the country faces active concerns about housing supply, building quality, and construction productivity; the competencies illustrated here, namely engineering control, financial discipline, and a refusal to compromise on quality, transfer cleanly to that setting and support productivity and durable asset formation. The point is not that one practitioner offers a template for a national economy, but that the method shown, when applied by many firms, helps a construction base deliver better buildings and steadier value, which is the kind of capacity a growing country relies on.

CHAPTER 1.

THE ROLE OF THE MANAGER IN A CONSTRUCTION COMPANY

A construction company is a chain of decisions made under uncertainty. The manager sets the direction of that chain and then controls how faithfully the rest of the firm follows it. This chapter treats three duties of the role in turn: choosing a direction of development, organizing responsibility and control, and holding the balance between running today's operations and serving a long-term investment goal.

1.1. Strategic decisions and the choice of a direction of development

Strategy in a small construction firm is rarely a document; it is a pattern of choices about which work to take, how to price risk, and where to place the cash a project returns. Leadership research in construction now treats these choices as a measurable competency rather than a personal trait. A recent framework scores the leadership quality of 256 construction leaders on weighted factors and sorts them into quality clusters, which shows that the way a leader decides can be assessed and improved rather than left to chance [5]. The owner-manager in the reference case made every significant decision personally and described the core of the role as pointing the company in a direction and then checking that the company actually moved that way.

That description maps onto a closed loop rather than a one-way plan. Direction setting feeds control of execution; control of execution feeds technical control; technical control protects quality; quality supports the cash flow that funds reinvestment; and reinvestment widens the base from which the next direction is

chosen. The loop is what allowed a firm to keep investing through an unfavorable regional economy, because each turn of the loop fed the next.

The following figure presents this loop as a single diagram, so that the reader can see the manager's decisions as a circuit rather than a list.




Figure 1. The strategic decision loop of the owner-manager (compiled by the author based on [5]).

Read in this way, strategy stops being a forecast and becomes a discipline of sequencing. A direction is sound when the firm can control its execution, when execution protects quality, and when quality returns cash that the firm can reinvest. A direction is unsound when any link is missing, however attractive the headline margin. This framing sets up the next question, which is how responsibility and control are organized so that the loop holds under real conditions.

1.2. Organizing the team, responsibility, and control

Once a direction is chosen, the manager must decide who is accountable for what and how performance is checked. Leadership style shapes this strongly. Reviews of authoritarian and directive styles find that tight central control raises performance in routine, hierarchical settings but can suppress engagement where creative judgment matters [8]. Style also reaches quality and safety: studies of construction crews link directive and participative styles, emotional intelligence, and ethical conduct to safety performance and to the wellbeing that keeps skilled people on the team [9, 10, 15, 16, 19]. The lesson for a manager is not to copy one style but to match control intensity to the task at hand.

In the reference firm, authority was centralized by choice. The owner controlled technical and engineering processes, the accounting and tax position, and the legal and financial safety of the business, and retained final say on significant matters. This concentration is common in owner-led construction and carries a known cost, since it loads risk onto one person and limits the engagement that participative styles can unlock [8, 10]. The firm managed that cost by keeping the controlled domains explicit, so that centralization meant clear ownership rather than confusion.

The next figure shows how a single decision-maker can still distribute responsibility across distinct control domains without losing final accountability.

There is a further reason to make each domain explicit, and it concerns continuity. When responsibility lives in a person's habits rather than in a defined record, the firm cannot survive that person's absence, and a buyer or a partner cannot read what the firm actually does. By contrast, a control domain that produces a named record can be audited, taught, and handed on, which is what turns a founder's practice into an institution. The reference firm, having run for roughly two decades under one owner, illustrates the point in reverse: its durability came from treating accounting, tax, technical control, and legal safety as standing duties with their




Figure 2. Responsibility structure under a single decision-maker (compiled by the author based on [8, 10]).

own records, not as tasks improvised under pressure. Reviews of leadership in construction reach a compatible conclusion, namely that consistent, ethically grounded conduct, rather than charisma alone, is what sustains performance over time [9, 16, 19].

The structure works because each domain has a named owner and a defined record, while the manager keeps the final decision and the duty to reconcile the domains when they conflict. Centralized authority then becomes a source of speed rather than a bottleneck, provided the manager invests in the people who carry each domain. That investment in people, and the trust it builds, is what lets the firm hold the loop of Section 1.1 steady while it pursues a goal that reaches beyond the current project.

1.3. Balancing operational management with a long-term investment goal

A demanding balance a construction manager holds is between the operation that pays this month and the investment goal

that pays in a decade. Operational management is concerned with delivery, cash, and control on live projects. The investment goal is concerned with what the firm becomes once those projects close. In the reference case the goal was explicit: convert building profit into real estate within the firm's own projects, then convert rental income into more holdings, and treat the resulting property as an inflation-resistant store of value that historically appreciates.

To make the two orientations comparable, the table below sets their concerns side by side across several dimensions of decision-making.

Table 1

**Operational management compared with
a long-term investment orientation
(compiled by the author based on [6, 7]).**

Dimension	Operational management	Long-term investment orientation
Time horizon	Weeks to a single project	Years to a full economic cycle
Primary measure	Margin, cash, and schedule	Asset base and recurring cash flow
Use of profit	Cover costs and next mobilization	Reinvest into income-producing assets
Main risk	Overrun, defect, and delay	Idle capital and value erosion
Quality stance	Meet the specification	Build for retention and resale value

The two columns are not rivals; the right column is funded by the left. The reference firm reported that, before the full-scale war, the property base returned about 10 percent a year, of which about 2 percent was the owner's fee and about 8 percent was reinvested. A small, steady reinvestment rate is easy to underestimate, because its effect is not linear. The figure below illustrates the difference between reinvesting that 8 percent and consuming the income, using an index that starts at 100.




Figure 3. Asset base under reinvested versus consumed income. Compiled by the author based on the reference case (illustrative compounding at 8 percent).

The gap between the two lines is the financial argument for quality. Reinvestment only compounds if the underlying assets hold tenants and rent, and that, as Chapter 3 shows, depends on how the buildings were made. Operational discipline funds the investment goal, the investment goal rewards build quality, and build quality protects the cash that feeds the loop. The manager's balance, then, is less a trade-off than a sequence that has to be kept in order. Keeping that sequence in order on site is the work of engineering and technical control, which is the subject of Chapter 2.

CHAPTER 2.

ENGINEERING AND TECHNICAL CONTROL

Engineering control is where a manager's intentions meet physical reality. A direction chosen in the office becomes a building only if design decisions, materials, and workmanship are checked at the right moments. This chapter treats three layers of that control: the control of design, materials, and quality of work; the management of interfaces with contractors, clients, and supervising authorities; and the prevention of defects, overruns, and delays.

2.1. Control of design decisions, materials and quality of work

Quality is decided early and confirmed late. Design choices set the ceiling on what the finished work can achieve, material acceptance protects that ceiling, and in-process inspection keeps the work below it from drifting. Digital monitoring and model-based supervision now make these checks faster and more traceable, and reported pass rates rise when supervision is structured around the model rather than around paper alone [11, 18]. The principle, however, is older than the tools: control points have to be placed where a defect is still cheap to correct.

The figure below presents engineering control as a sequence of gates across the work cycle, each of which must clear before the next begins.

Each gate produces a record, and the records together form the evidence that the work met its specification. The table that follows turns the gates into a working checklist that a manager can apply on a project, naming the control object, the method, and the record at each phase.



Defects detected early cost far less than defects found at handover

Figure 4. Engineering control gates across the work cycle
(compiled by the author based on [11, 13, 18])

Table 2

Engineering control checkpoints across project phases
(compiled by the author based on [5, 7, 11, 13])

Phase	Control object	Method	Record kept
Design	Drawings and specifications	Constructability and clash review	Marked-up review notes
Procurement	Materials and suppliers	Certificates and incoming checks	Acceptance log
Execution	Workmanship	In-process inspection	Inspection reports
Acceptance	Hold points	Joint sign-off	Acceptance certificate
Handover	Closed defects	Snag list and closeout	Defect closure record

The checklist also clarifies where a manager should spend scarce attention. Not every gate carries the same risk: design review and material acceptance settle much of what the finished work can become, while later inspection mainly confirms that the earlier decisions held. Evidence on model-based supervision supports this allocation, since the gains from digital monitoring are concentrated where the model is used to catch design and interface problems before they reach the site [11, 18]. A manager who reads the table as a ranking of leverage, rather than as a uniform routine, concentrates effort where a caught error removes the greater part of rework, which is the front of the cycle. In the reference case this front-loading

was a matter of habit rather than policy, since the owner reviewed technical decisions personally before commitments were made.

The owner in the reference case controlled these technical and engineering processes personally, which is feasible at the scale of a small firm and which made the records meaningful because the person reading them held final authority. As a firm grows, the records matter even more, because they let the manager keep control without standing at every gate. Either way, control of the work is only half the task; the other half is controlling the relationships through which the work is delivered.

2.2. Working with contractors, clients and supervising authorities

Many defects and disputes are born at interfaces rather than within tasks. The meta-analysis of quality factors places communication failures, weak teamwork, a shortage of skilled workers, and poor supervision above purely technical causes, which means that quality is governed largely by how parties coordinate [2]. The figure below ranks the leading reported factors so that a manager can see where attention pays off, with the leading bars marking the factors that carry more reported weight.

The ranking is instructive because the leading entries are relational rather than material. A manager who fixes communication, builds a stable team, and supervises closely removes more quality risk than one who only tightens specifications. This is consistent with leadership findings that link directive and participative behaviors, emotional intelligence, and ethical conduct to safety and quality outcomes on site [9, 15, 16, 19]. Interfaces with supervising authorities follow the same logic: a clear record, produced at each control gate, turns an inspection from a confrontation into a confirmation.

The reference firm built its client interface around a promise that outlasted handover. Clients received skilled construction work and then, in many cases, premises to rent at favorable terms,




Figure 5. Ranked factors associated with poor quality, ordinal priority (compiled by the author based on [2]).

which let their own businesses operate on a stable footing. That arrangement aligned the firm's incentive with the client's success and reduced the disputes that arise when a builder disappears after handover. Managing interfaces well does more than smooth relations; it removes the upstream causes of the defects, overruns, and delays addressed next.

2.3. Preventing defects, cost overruns and delays

Defects, overruns, and delays share common roots, and the principal one is change. A 2025 structural-equation study of large projects found that design changes accounted for about 56.5 percent of cost overruns and about 40 percent of delays, while planning errors accounted for about 34.5 percent of overruns and about 23.1 percent of delays [3]. Scoping reviews of the wider literature reach a compatible conclusion, namely that overruns are driven by a recurring set

of design, planning, and coordination failures rather than by isolated events [4]. The figure below shows the change-order findings directly.




Figure 6. Contribution of design changes and planning errors to cost overruns and delays (compiled by the author based on [1, 3, 4])

The practical reading is that prevention belongs at the front of the project, where design and planning are settled, rather than at the back, where rework is expensive. Evidence on defects in residential buildings supports the same priority, since the cost of a defect rises sharply once it is built into the structure [13], and predictive models of engineering-service overruns confirm that early information reduces late surprises [14]. The reference firm's habit of personal technical control at each gate is, in effect, a front-loaded prevention strategy: it catches the change and the error while they are still cheap.

Prevention also has a financial face. Money not lost to rework is money available for reinvestment, which connects technical control back to the loop of Chapter 1. A firm that prevents defects keeps the margin that funds its asset base, and an asset base of sound buildings is what earns trust and rent. That link between quality and money is the subject of Chapter 3.

CHAPTER 3.

QUALITY AS A SOURCE OF TRUST AND PROFIT

Quality is often defended on principle, but it can also be defended on the balance sheet. This chapter shows how the quality of construction affects the value and the lettability of space, how it shapes long-term relationships with clients and tenants, and how a manager can track the whole chain with a small set of indicators.

3.1. How construction quality affects value and lettability

Clear recent evidence that quality pays comes from the rental market. A large study of office tenants finds that a one-point rise in tenant satisfaction, on a five-point scale, is associated with about 8.6 percent greater willingness to renew a lease, about 11.5 percent greater likelihood of recommending the property, and about 23.1 percent lower probability of moving out; at the building level, a 10 percent higher satisfaction level is associated with higher growth in gross and effective rent and a lower vacancy rate [6]. The figure below shows the tenant-level effects.

There is also a valuation channel that runs alongside the rental one. Income-producing property is priced on the cash flow it can sustain and on the risk attached to that cash flow, so a building that retains tenants and avoids vacancy is worth more than an otherwise identical building that does not, even before any rent difference is counted. Quality of construction feeds both terms at once: it raises the income a building can hold and lowers the risk that the income will lapse, because sound detailing and reliable systems reduce the unplanned disruptions that drive tenants away [6, 13]. For an owner who holds rather than sells, this means that




Figure 7. Effect of a one-point rise in tenant satisfaction on tenant decisions (compiled by the author based on [6]).

quality is stored in the asset itself and is realized slowly, as years of steady occupancy, rather than once at sale. The reference firm's treatment of its holdings as a store of value that resists inflation depends on exactly this mechanism, since a building only holds value while it holds tenants.

Satisfaction is built, in part, during construction. Sound detailing, reliable systems, and an absence of latent defects are what keep a tenant content over years, and property management can only sustain what the building was made to deliver [6, 12]. For an owner who holds and lets the space, as in the reference case, this turns quality from a cost into a yield: better work raises retention and rent, and retention and rent are what fund the reinvestment loop. The relationship that produces this yield is examined next.

3.2. Working with clients and tenants: expectations, service, and long-term relationships

A building earns trust through use, not through handover. Tenants judge a property by how it performs and by how quickly problems are resolved, and satisfied tenants report issues faster, which lets a manager fix them before they grow [6]. The reference firm treated the relationship as the asset: clients who received quality work were offered space to rent on favorable terms, which gave them a stable base and gave the firm a stable tenant. The table below sets common expectations against the manager's response and the outcome each response is meant to produce.

Table 3

Client and tenant expectations matched to service responses (compiled by the author based on [6])

Tenant or client expectation	Manager's service response	Intended outcome
Reliable, defect-free space	Front-loaded quality control	Lower complaints, higher trust
Fast resolution of issues	Clear single point of contact	Faster reporting and repair
Fair and stable terms	Favorable, predictable pricing	Longer tenure, steady cash flow
A partner, not a vendor	Continued presence after handover	Renewals and referrals

The pattern in the table is that service decisions are really retention decisions, and retention is what converts a one-time sale into a recurring income stream. This is also where the owner's twice-held election to chair a property-owners' association, drawn from a body of roughly 600 investors, becomes relevant: the standing earned through reliable work and fair dealing is itself a business asset, since it lowers the cost of trust in every future deal. Trust and service, however, have to be measured if they are to be managed, which leads to the indicator system.

3.3. An indicator system: schedule, budget, defects, rental flow, and client satisfaction

What a manager measures is what a manager controls. The construction literature has moved beyond the traditional triangle of time, cost, and quality toward broader indicator sets that include stakeholder satisfaction and sustainability, because the narrow measures miss the outcomes that decide a firm's future [7]. For an owner who builds and then holds, the indicator set has to reach past handover into the life of the building. The table below defines a compact set of five indicators that spans both phases.

Table 4

A compact indicator system for an owner-led construction firm (compiled by the author based on [6, 7, 17])

Indicator	Definition or measurement	Why it matters
Schedule adherence	Actual versus planned milestone dates	Protects cost and reputation
Budget control	Actual versus planned cost	Preserves the reinvestable margin
Defect closure	Share of defects closed at handover	Drives tenant satisfaction
Rental cash flow	Recurring net income from holdings	Funds the reinvestment loop
Client satisfaction	Survey score on a five-point scale	Predicts renewal and vacancy

These five indicators are chosen because each one feeds the next: schedule and budget protect the margin, defect closure raises satisfaction, satisfaction sustains rental flow, and rental flow funds the work that starts the cycle again. Measured together, they let a manager see the whole chain from a single page rather than as separate reports. The way to read them as a system, and the authorial model that connects them, is set out in the next section.

An Authorial Model and Recommendations

The chapters above read the technical and financial evidence against one long practice. Brought together, they support a single proposition that this manual offers as its authorial contribution: in an owner-led construction firm, engineering control and quality discipline function as a capital mechanism. The proposition is a synthesis rather than a new instrument, and it is stated here as a model, a reading of the indicators, and a set of recommendations.

The model can be called the quality-to-capital loop. It runs in five steps. First, engineering control at each gate protects the quality of the work [2, 11, 13]. Second, quality of work produces tenant satisfaction once the building is in use [6]. Third, satisfaction raises retention and rent and lowers vacancy [6]. Fourth, retention and rent generate recurring cash flow. Fifth, disciplined reinvestment of that cash flow into sound, income-producing assets compounds the firm's base, which funds the next project and starts the loop again. The reference case is one realization of this loop: profit from building was converted into property, rental income was reinvested, and the resulting base was treated as a store of value that resists inflation and historically appreciates.

The indicator system of Section 3.3 is the dashboard for this loop, and the figure below renders it as a scorecard that compares a target profile with an observed profile across the five dimensions. The shape of the observed profile tells a manager where the loop is leaking, for example a low defect-closure score that will later depress satisfaction and rent.

Reading the scorecard as a system changes the manager's attention. A weak link is not a local failure but a future loss of cash flow, because each dimension feeds the next. A manager who treats defect closure as a satisfaction driver, and satisfaction as a rent driver, will fund inspection generously, since the return appears two steps later in the rental line rather than in the construction account. This is the practical meaning of the loop: it relocates the payoff of quality from the project ledger to the asset ledger.




Figure 8. Indicator scorecard for the quality-to-capital loop, target versus observed (compiled by the author based on [6, 7])

Five recommendations follow from the model. They are offered as authorial guidance rather than as a review of obstacles.

1. **Front-load control.** Place the firm's inspection effort at design and procurement, where change and planning errors do disproportionate damage, since these account for the larger share of overruns and delays [3, 4].

2. **Keep a record at every gate.** Make each control point produce evidence, so that authority can be exercised through records rather than presence, and so that inspections become confirmations [11, 13, 18].

3. Match control to people. Centralize final authority where speed is needed, but invest in communication, skill, and ethical conduct, since these relational factors govern quality and retention more than specifications alone [2, 9, 10, 15, 16].

4. Treat tenants as the second client. Build and service for retention, because a one-point satisfaction gain moves renewal, recommendation, and vacancy by measurable amounts [6].

5. Reinvest with discipline. Convert protected margin into sound income-producing assets and reinvest the income, so that quality compounds into an inflation-resistant base rather than dissipating as consumed profit.

The discussion would be incomplete without its own caution, stated plainly. The magnitudes in the reference case are self-reported and specific to one market under severe stress, and the rental evidence is drawn largely from office portfolios in mature markets [6]. The direction of the loop is well supported by the cited studies, but the size of each step will differ by asset class, country, and cycle. A manager adopting the model should therefore treat the scorecard as a local instrument to be calibrated against the firm's own records, not as a fixed set of returns.

For the United States, the reading is direct. A construction base built largely on small, owner-managed firms benefits when those firms run the loop well, because better build quality supports housing that holds value and tenants who stay, and disciplined reinvestment turns project profit into durable local assets. The competency on display in the reference case, namely engineering control joined to financial discipline, is the competency that a growing construction base needs distributed across many firms rather than concentrated in a few.

CONCLUSION

This manual set out to connect the manager's responsibility, engineering and technical control, and quality of work into a single method for managing a construction company, and to express that method in usable tools. The aim stated in the abstract has been met. Chapter 1 framed the manager's decisions as a closed loop and showed how centralized authority can distribute responsibility without losing accountability. Chapter 2 placed engineering control at gates where defects are still cheap to correct and identified change and planning errors as the leading drivers of overruns and delays [3, 4]. Chapter 3 showed that quality reaches the balance sheet through tenant satisfaction, retention, and rent [6], and proposed a compact indicator system to track the chain [7].

The authorial contribution is the quality-to-capital loop, a synthesis that frames engineering control and quality discipline as a compounding capital mechanism rather than a cost. The working hypothesis, that consistent engineering control and quality management by an owner-manager, combined with disciplined reinvestment, sustain performance and asset growth under adverse conditions, is consistent with both the cited evidence and the reference case, which kept investing and remained profitable through a regional economy under war. The result is not a claim of universal magnitudes but a method that any firm can adopt and calibrate.

The material is meant for use. Owner-managers and directors can apply the loop and the scorecard directly; site and technical supervisors can adopt the control gates and records; students of construction management gain a connected view that ties site control to financial outcomes; and investors gain a reason to read build quality as a driver of cash flow. The findings here will be of direct interest to these readers, and the method invites the next step, which is to test the size of each step of the loop across asset classes and markets.

REFERENCES

1. World Bank. (2026). Ukraine Fifth Rapid Damage and Needs Assessment (RDNA5), February 2022–December 2025. <https://doi.org/10.1596/44369>
2. Gurmu, A. T., & Mahmood, M. N. (2024). Critical factors affecting quality in building construction projects: Systematic review and meta-analysis. *Journal of Construction Engineering and Management*, 150(3), Article 04024004. <https://doi.org/10.1061/JCEMD4.CO-ENG-13794>
3. Ramadhan, J. S., & Waty, M. (2025). Impact of change orders on cost overruns and delays in large-scale construction projects. *Engineering, Technology & Applied Science Research*, 15(1), 20291–20299. <https://doi.org/10.48084/etasr.9449>
4. Gómez-Cabrera, A., Gutiérrez-Bucheli, L., & Muñoz, S. (2024). Causes of time and cost overruns in construction projects: A scoping review. *International Journal of Construction Management*, 24(10), 1107–1125. <https://doi.org/10.1080/15623599.2023.2252288>
5. Guha, P., Kar, S., & Jha, K. N. (2025). A framework to assess leadership quality of construction leaders. *Journal of Construction Engineering and Management*, 151(6), Article 04025047. <https://doi.org/10.1061/JCEMD4.COENG-15366>
6. Hu, M., Kok, N., & Palacios, J. (2026). Tenant satisfaction and commercial building performance. *The Journal of Real Estate Finance and Economics*. Advance online publication. <https://doi.org/10.1007/s11146-025-10043-6>
7. Stanitsas, M., Kirytopoulos, K., & Leopoulos, V. (2021). Integrating sustainability indicators into project management: The case of construction industry. *Journal of Cleaner Production*, 279, Article 123774. <https://doi.org/10.1016/j.jclepro.2020.123774>
8. Pizzolitto, E., Verna, I., & Venditti, M. (2023). Authoritarian leadership styles and performance: A systematic literature review and research agenda. *Management Review Quarterly*, 73(2), 841–871. <https://doi.org/10.1007/s11301-022-00263-y>

9. Costa, J., Pádúa, M., & Moreira, A. C. (2023). Leadership styles and innovation management: What is the role of human capital? *Administrative Sciences*, 13(2), Article 47. <https://doi.org/10.3390/admsci13020047>
10. Cheng, J., Zhang, L., Lin, Y., Guo, H., & Zhang, S. (2022). Enhancing employee wellbeing by ethical leadership in the construction industry: The role of perceived organizational support. *Frontiers in Public Health*, 10, Article 935557. <https://doi.org/10.3389/fpubh.2022.935557>
11. Zuo, C., & Yang, J. (2024). Digital technology of construction monitoring and quality control of prefabricated building engineering. In P. Xiang & L. Zuo (Eds.), *Novel technology and whole-process management in prefabricated building: PBSFTT 2023 (Lecture Notes in Civil Engineering, Vol. 382, pp. 254–262)*. Springer. https://doi.org/10.1007/978-981-97-5108-2_27
12. Afzal, N., Hanif, A., & Rafique, M. (2022). Exploring the impact of total quality management initiatives on construction industry projects in Pakistan. *PLOS ONE*, 17(9), Article e0274827. <https://doi.org/10.1371/journal.pone.0274827>
13. Milion, R. N., Alves, T. da C. L., Paliari, J. C., & Liboni, L. H. B. (2021). CBA-based evaluation method of the impact of defects in residential buildings: Assessing risks towards making sustainable decisions on continuous improvement activities. *Sustainability*, 13(12), Article 6597. <https://doi.org/10.3390/su13126597>
14. Shoar, S., Chileshe, N., & Edwards, J. D. (2022). Machine learning-aided engineering services' cost overruns prediction in high-rise residential building projects: Application of random forest regression. *Journal of Building Engineering*, 50, Article 104102. <https://doi.org/10.1016/j.jobbe.2022.104102>
15. Huang, W., Zhong, D., & Chen, Y. (2024). The relationship between construction workers' emotional intelligence and safety performance. *Engineering, Construction and Architectural Management*, 31(5), 2176–2201. <https://doi.org/10.1108/ECAM-07-2023-0747>
16. Senthamizh Sankar, S., & Anandh, K. S. (2024). Building safer workplaces: Unveiling the impact of safety leadership styles in the construction industry. *Administrative Sciences*, 14(9), Article 212. <https://doi.org/10.3390/admsci14090212>

17. Han, H., Ma, F., & Liu, X. (2024). Transformational leadership and project success: The serial meditating roles of team flexibility and team agility. *Frontiers in Built Environment*, 9, Article 1334413. <https://doi.org/10.3389/fbuil.2023.1334413>
18. Khan, A. M., Alrasheed, K. A., Waqar, A., Almujiabah, H., & Benjeddou, O. (2024). Internet of things (IoT) for safety and efficiency in construction building site operations. *Scientific Reports*, 14, Article 28914. <https://doi.org/10.1038/s41598-024-78931-0>
19. Larsman, P., Ulfdotter Samuelsson, A., Räisänen, C., Rapp Ricciardi, M., & Grill, M. (2024). Role modeling of safety-leadership behaviors in the construction industry: A two-wave longitudinal study. *Work*, 77(2), 523–531. <https://doi.org/10.3233/WOR-230031>

SCIENTIFIC EDITIONS

**MANAGING
A CONSTRUCTION COMPANY:
ENGINEERING CONTROL,
QUALITY OF WORK, AND
THE RESPONSIBILITY OF
THE MANAGER**

Andrii Vyshnivetskyi

Computer typesetting — *Yevhen Tkachenko*

Publication date 15.01.2026

Format 60×84/16.

Offset printing. Offset paper.

Headset NewCenturySchoolbook.

Internauka Publishing House LLC

Ukraine, Kyiv, street Pavlovskaya, 22, office. 12

Contact phone: +38 (067) 401-8435

E-mail: editor@inter-nauka.com

www.inter-nauka.com

Certificate of inclusion in the State Register of Publishers

№ 6275 від 02.07.2018 р.